


dotProject

Open Source Web-based Project Management



Presented by D. Keith Casey, Jr.
 keith@caseysoftware.com

dotProject Team Profile

- Technical Lead: Adam Donnison
- Project Manager: Karen Chisholm
- Developers: 9
- Testers: 2
- v2.0 Beta Group: 18

dotProject Stats

- Currently project #169 on SF
- Average Downloads:
 - ~200/day pre-2.0
 - ~500/day post-2.0
 - ~250/day currently
- 2600+ Forum Users
- 3 Companies for Commercial Support

dotProject History

- Started in January 2001
- 6 months of development, then silence
- Restarted in late 2002
- Stalled and picked up mid/late 2003

dotProject Features

- AMP-based
- Client Management
- Project Management
- Tasking
 - Gantt Charts
 - Assignments
 - Budgeting
 - Deadlines
 - Todo Lists
 - Milestones
- Group Calendar
- Document Storage
- Threaded Forums
- Contact Storage
- Ticketing/Helpdesk
- Multi-Language (24)
- Robust Permissions
- Basic Theming
- LDAP Integration

Active Module Community

dotProject Vs

- Open Source
 - Gantt Project
 - great for Gantt charts
 - xml data structure
 - java-based
 - active community
 - not collaborative
 - no resource tracking
 - mr project
 - similar to GP
 - only on Gnome
 - Open Workbench
 - unknown
- Proprietary
 - Microsoft Project
 - MSO integration
 - CPM, PERT
 - pricing & licensing
 - not collaborative
 - Primavera
 - great analysis
 - CPM, PERT
 - pricing & licensing
 - Basecamp
 - Microsoft Excel

The point

- Collaboration
 - Designed and built from Day One for collaboration
- Granular Permissions
 - Allows for as much and as little collaboration as necessary

Tasking Management

- Task Creation
- Dynamic Tasks
- Dependency Tracking
- Milestones
- Personnel Assignments
- Assignment Notifications
- Task Templating

Collaborative Features

- Group Calendar
- Personal Todo Lists
- Document Storage – Project-based and Company-based
- Contact Storage - Company-based

Ticketing / Helpdesk

- Trouble Ticket Submission via Web or Email
- Respond - Internally and Externally
- Complete Logging

Extension Modules

- Timesheet / Timecard
- Invoice
- Inventory
- Journal / History
- Backup
- postNuke Integration

In Progress...

- Mantis Bug Tracker Integration
- Mambo Integration
- Exchange/iCal/Outlook Integration
- Microsoft Project Import (beta)
- RSS Module (done)
- Risk Management Module (done)

The Future

- Resource Management
- Critical Path Management
- Advanced Scheduling Options
- Additional Integrations - SugarCRM, phpBB, wiki, knowledge base

Contact

- Keith Casey
- CaseySoftware, LLC
- keith@caseysoftware.com
- <http://CaseySoftware.com>