dotProject

Open Source Web-based Project Management
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I dotProject Team Profile

* Technical Lead: Adam Donnison
I * Project Manager: Karen Chisholm

* Developers: 0
* Testers: 2

* v2.0 Beta Group: 18



I dotProject Stats

I * Currently project #169 on SF

* Average Downloads:
- ~200/day pre-2.0
- ~500/day post-2.0
- ~350/day currently

e 2600+ Forum Users

e 3 Companies for Commercial Support



I dotProject History

e Started in January 2001
I * 6 months of development, then silence
* Restarted in late 2002

* Stalled and picked up mid/late 2003



I dotProject Features
* AMP-based * Group Calendar
I * Client Management * Document Storage
* Project Management °© Threaded Forums
* Tasking * Contact Storage
- Gantt Charts * Ticketing/Helpdesk
- Assignments * Multi-Language (24)
] B:ggﬁg'ensg * Robust Permissions
~ Todo Lists * Basic Themlng
_ Milestones * LDAP Integration

Active Module Community



I dotProject Vs

* Open Source * Proprietary
I - Gantt Project - Microsoft Project
e great for Gantt charts  MSO integration
e xml data structure e CPM, PERT
* java-based * pricing & licensing
* active community * not collaborative
* not collaborative - Primavera
® NO resource traCking o great ana|ysis
- mr project e CPM, PERT
e similar to GP * pricing & licensing
e only on Ghome - Basecamp
- Open Workbench - Microsoft Excel

e unknown



I The point

I e Collaboration

- Designed and built from Day One for
collaboration

e Granular Permissions

- Allows for as much and as little collaboration as
necessary



Tasking Management

Task Creation

Dynamic Tasks
Dependency Tracking
Milestones

Personnel Assignments
Assignment Notifications
* Task Templating



I Collaborative Features

* Group Calendar
I * Personal Todo Lists

* Document Storage — Project-based and
Company-based

* Contact Storage - Company-based



I Ticketing / Helpdesk

I * Trouble Ticket Submission
* Respond - Internally and Externally

* Complete Logging



Extension Modules

* Timesheet/ Timecard

Invoice
Inventory
Journal / History
Backup

postNuke Integration



In Progress...

RSS Module

Mantis Bug Tracker Integration
Risk Management Module

Project Export & MSP / GP Import
Mambo Integration

News / Announcement System



I The Future

* The Vision
I * Resource Management
* Critical Path Management
* Advanced Scheduling Options

* Additional Integrations - SugarCRM, phpBB,



